

**ENGINEERING & INFRASTRUCTURE MEETING**  
**STREETS COMMITTEE MEETING**  
**COUNCILMEMBER PASCALE**  
**THURSDAY, JUNE 4, 2026, 5:00 PM**

**AGENDA**

**ENGINEERING & INFRASTRUCTURE**

1. Borough Land Development Projects
  - a. O'Brien Art Institute
    - Sanitary Location
  - a. 7Brews Coffee
    - Motion to approve Resolution #26-1370, a resolution approving the revised Sewage Facilities Planning module proposed by Who Brew PA III, LLC for new development identified as Avalon 7Brew, Seven Brew Drive-Thru Coffee.
  
2. Utility Projects Update
  - a. West View Water
    - Restoration Update
  - b. Columbia Gas - meeting scheduled 6/15/26
    - Milling to begin 6/4/2025
      - Orchard Ave (S. Birmingham Avenue to Prospect Street)
      - Spruce Street, S. Birmingham Ave (intersection)
    - Chester Avenue – 3,688" main installed
      - Continue with service lines on Sedalia and Sylvan
      - Paving – late 2026/2027
  
3. Grant Updates
  - a. Multi-Modal Grants
    1. Elizabeth Avenue Project (\$458,863)
      - Storm sewer installed
      - Concrete, East Lane, California Avenue to Taylor Avenue
      - Speed Limit Sign – Penndot to confirm location & reporting software
      - Partial Invoice #2 \$174,659.73
    2. Crosswalks at New Brighton Road and Union Avenue (\$102,000)
      - Preparing Specifications for Bid Package
  - b. Green Light-Go Grant - California Avenue and N/S Home Avenue Traffic Lights and Crosswalk Improvements  
Application submitted March 27, 2026.
  - c. LSA Grants
    1. N. Birmingham Wall (\$221,350)
      - Preparing Specifications for Bid Package
  - d. O-18 Phase II COA Source Flow Reduction Project ALCOSAN GROW 2024\_01-001 (Part 1) (\$89,200)
    1. Jet Jack Status Update (Part 1)
      - Status Update
    2. O-18 Phase II COA Source Flow Reduction Project (Part 2) –
      - Project Scope of Work Update
      - PASWS (\$350,000) – Partial Grant Document
      - GEDTF – total available to Phase II COA \$140,000 – County requesting status update.
        - 2025-GEDTF-054 (\$40,000) Phase II COA – Fully Executed Grant Document received.

- Start date TBD.
- 2023-GEDTF-058 (\$100,000) Scope of work for the N. Birmingham Wall funding reassigned to Phase II COA Source Flow Reduction Project. Waiting on updated scope of work change.

## **STREETS COMMITTEE**

1. CCTV – Insight Pipe
  - Union Avenue
  - Alley D
2. Parks
  - Pool – Opens daily beginning June 6
  - Seasonal Pass Software Update
  - Chew Crew arrived June 2
  - Alternate Crew for PRP Area
  - Wall Refresh at the S. Birmingham/Orchard Tot Lot
3. Full-Time & Seasonal Employees Applications being accepted
  - FT Applications due June 30
4. Equipment Repairs
  - Truck 5 – AC compressor
  - Street Sweeper
  - Borough Clock Motor – complete
5. SHACOG Salt Estimate
6. New Public Works Building
7. Flag Locations
8. Other Items for Discussion